



Business Gateway



Advisory Board Planning Meeting Brief

February 2, 2005

Meeting Outcome and Agenda



Meeting Outcome: To summarize the achievements from the January 26 and 27 planning sessions

Agenda:

- Review process used in planning sessions
 - Highlight agency attendance by planning session
 - Review major activities planned for FY05, costs, and associated timelines
-

Planning Meeting Process



- Planning sessions were held for five BG project lanes: Content Management, Forms Catalog, Compliance Assistance, Harmonization, and Outreach
 - The following agencies participated in at least one planning meeting:
 - HUD, DOT, Treasury, EPA, GSA, DOL, DOJ, DOC, DoEd, HHS, SBA
 - Each group reviewed the latest list of planned project activities, and engaged in a discussion to identify additional activities for FY05
 - The groups suggested organizing all activities into one of three major programmatic functions:
 - Planning, Operations, and Research and Outreach.
 - After identifying activities, the group discussed high-level timelines for completion
 - Summary notes were distributed to attendees for comment
-

Key Themes from Planning Sessions



➤ Planning

- Engage business community to validate and refine project direction and guide future investments

➤ Operations

- Integrate BG with related agency initiatives
- Improve usability of existing products

➤ Research and Outreach

- Leverage existing channels to educate customers
 - Evaluate new channels
-

FY05 Planning Activities



Portal/ Content Management: Planning

- **Refine Site and Update Content**
 - Develop Market Research Methodology
 - Gather and Analyze Market Research Data
 - Develop requirements
 - Refine Site/Integrate with related sites
- **Develop Content Management Approach**
 - Define cross agency functional, business, and technical requirements
 - Document acquisition strategy








Q1	Q2	Q3	Q4
	→		
	→		
		→	
		→	
	→		
		→	

FY05 Operational Activities



Portal/ Content Management: Operations






- **Select and Implement Content Management Tool**
 - Requirements Analysis
 - Tool Assessment
 - Acquisition Strategy
 - Rollout and Migration
- **Implement Content Management Approach**
 - Implement Content Management Approach
- **Integrate BG to key government sites**
 - Integrate with first.gov
 - Integrate to related agency sites: export.gov, benefits.gov, grants.gov, irs.gov

Q1	Q2	Q3	Q4
			
			
			
			
			
			
			



Forms Catalog: Planning

- **Refine Catalog Scope**
 - Gather feedback from businesses and agencies to drive catalog scope
- **Synchronize upload processes and workflow**
 - Link to OMB ICR upload process
 - Improve workflow
- **Define better way to segment and organize forms**
- **Define relationship between forms catalog and forms processing**






Q1	Q2	Q3	Q4
			
			
			
			
			

Q1	Q2	Q3	Q4
		→	
		→	
		→	
		→	
		→	
	→		
		→	



Compliance Assistance: Planning

- **Identify Top 5 Compliance Issues (Top 5 in '05)**
 - Analyze relevant statistics
 - Segment business market
 - Conduct research leveraging Commerce's 51 Advisory Councils
- **Strategic Compliance Review**
 - Conduct review of existing tools throughout Federal Government
 - Organize links in relevant manner







Q1	Q2	Q3	Q4
			
			
			
			
			



Compliance Assistance: Operations

- **Implement COMPASS Tool**
 - Requirements Analysis
 - Development
 - Implementation

- **Develop Selection Methodology**
 - Create Compliance Assistance Working Group
 - Develop selection criteria based on research
 - Assess current and potential tools for funding


Q1	Q2	Q3	Q4
		 	
			



Harmonization: Planning

➤ **Determine Strategy for Data Harmonization Project Selection**







- Define funding parameters
- Identify selection criteria
- Establish project submission process and guidelines

Q1	Q2	Q3	Q4
			



Harmonization: Operations

- **Define Standard Methodology for Data Harmonization Projects**
 - Publish Lessons Learned , Analyze feedback
 - Create “Tiger Team” of Data Harmonization experts
 - Publish Standard Methodology
- **Initiate 3 New Data Harmonization projects by end of FY 05**
 - Identify potential opportunities
 - Select projects
 - Establish budgets and timeframes







Q1	Q2	Q3	Q4
			
			
			
			
			
			

FY05 Planning Activities



Research & Outreach: Planning

- **Analyze existing data**
 - Leverage Chamber of Commerce, business roundtables, Minority Business Administration data
 - Track business.gov user inquiries/feedback
 - Analyze individual agency inquiry logs
- **Collect additional data where necessary**
 - Qualitative: conduct focus groups and interviews
 - Quantitative: partner with a vendor to gather business community requirements
- **Define success measures**

Q1	Q2	Q3	Q4
			
			
			
			
			
			



Research & Outreach: Operations

- **Track current site traffic volume**
 - Track number of hits/ visitors to the site
 - Track number of sites that link to site
- **Implement cost-efficient ways to increase traffic to the site**
 - Create links from agency web sites
 - Link through FirstGov
- **Enhance user feedback survey on web site**
- **Conduct formal usability testing**

Q1	Q2	Q3	Q4
	→		
	→		
		→	
		→	
	→		
	→		

FY05 Outreach Activities



Research & Outreach: Outreach

- **Work with SBA OCPL to design and implement outreach program**
 - Expo outreach campaign
 - Publish newspaper articles
 - Contract out long-term media campaign
- **Identify additional outreach methods**
 - Coordinate with agency Public Affairs offices
 - Celebrity public service announcements
 - Insert BG info into existing agency brochures
 - Power point presentations on CD
 - Field presentations
 - Seminars/ conferences
- **Track success of outreach efforts (i.e., track number of hits to site, links to site)**

Q1	Q2	Q3	Q4

Next Steps



BUSINESS GATEWAY	FY 05 Budget
Gov't FTE's/PMO <ul style="list-style-type: none"> •Gov't FTE's •PMO 	\$1,950,000 \$ 1,205,000 \$ 745,000
Research/Outreach <ul style="list-style-type: none"> •Research •Outreach/Education 	\$2,000,000 \$ 1,300,000 \$ 700,000
Portal/Content Management	\$1,495,000
Compliance Tools	\$ 770,000
Forms Catalog	\$1,500,000
Forms Processing	\$ 370,000
Harmonization	\$ 720,000
Maintenance	\$ 152,000
TOTAL	\$9,957,000

Next Steps



- Preparation for Feb 9 Governance Board Meetings
 - Continue implementation and rollout of activities
-