



- Process/project management update
 - OMB 300 Status
 - MOU process
 - Agency synopsis and contact lists
 - Agency milestone update/report card
- Project schedule FY05-FY07 (see handout)
- Project deliverable status
 - Technology/portal direction (use existing Forms Catalog BEA platform)
 - BG Q4 status update on major milestones BG will meet by the end of September
 - Web site enhancements (templates)
 - Forms Catalog enhancements
 - Coal vertical pilot
 - Compliance tool requirements (agency interviews, templates)
 - Approach for data harmonization
- Next steps