

Business Gateway



Advisory Group Meeting October 12, 2005



Meeting Purpose & Outcomes



Purpose: To provide an update on:

- > Project management, including MOUs
- Project Implementation Status: integrating all the moving parts
- > COMPASS requirements analysis
- Distribute draft MOUs

Expected Outcomes:

Partner agency understanding of ongoing Business.gov activity



Meeting Agenda



- Process/project management update
 - OMB milestone re-cap
 - Monthly update
 - MOU process
- Project deliverable status
 - Integrating all the moving parts
 - Data harmonization
 - COMPASS requirements
 - Upcoming OMB Milestones
- Next steps

E-Gov Process/Project Management Update




- ➤ All agencies are **GREEN**. Thank you!
- ➤ Monthly update FY05 Accomplishments
- > MOU distribution



*E-Gov Upcoming OMB Milestones







Integrating Moving Parts



- Data harmonization team has completed an approach document.
 - Team is in a research phase to identify harmonization projects.
 - Please email <u>Brad.Pantuck@sba.gov</u> with any potential opportunities.
- ➤ COMPASS requirements...



COMPASS Highlights




- Business users will be able to conduct general searches by keyword, and guided searches through a topic directory as well as a series of questions and answers as was demonstrated by the COMPASS Profiler
- Search will not be constrained to compliance assistance resources only, results will include links to Federal Forms and other content on Business.gov
- ➤ Since studies show Business users don't fully understand the way Federal Government organizes itself or the terms it uses, COMPASS will focus on using terms that are more familiar to small businesses in addition to Government centric terms (e.g. dangerous goods an international term for what DOT calls HAZMAT)



COMPASS Top-Level Categories







COMPASS Sample Drill-Down








COMPASS Sample Q&A Results





E-GOV COMPASS Requirements Time-line



- ➤ Strawman draft requirements and issues document completed 9/30/05
- COMPASS Draft Requirements completed COB 10/10/05
- ➤ Draft requirements sent to PMO core team and partner agencies for review morning of 10/11/05
- Draft requirements comments due back to <u>Charles.Bram@sba.gov</u> by noon 10/14/05
- Q2 data call time-line (COMPASS team will discuss)



Next Steps



➤ Next Advisory Group meeting: November 9, 2005, 1pm, SBA

- >Tentative agenda for next meeting:
 - Business.gov look-and-feel review
 - Content Management work group role