



Business Gateway



Governance Board Meeting
March 14, 2006



Purpose:

- Inform the Governance Board of:
 - Program Management Updates
 - Project Status
 - Next Steps

Expected Outcome:

- A clear understanding regarding project management updates, major recent activities and key project milestones that will transpire in the next couple of months



- Project Management Review:
 - Reprogramming Update
 - MOU Status
 - PMA Milestone Update
- Project Status Overview:
 - FY06 Q2 Data Call Update
 - Agency Status
 - SBPRA Scope
 - Data Harmonization Discussion
 - FY08 Funding Model Discussion
 - Focus Group Findings and Design Update
 - Forms Catalog
 - Next Steps



- Reprogramming Update:
 - Currently 9 out of 22 agencies have permission to participate in eGov activities
- MOU Status
 - BG has completed MOU's and funds transferred for the following agencies:
 - EPA, USDA, Education
- PMA Milestones
 - For PMA Scorecard purposes BG will report to OMB on April 3, 2006 regarding regulatory compliance assistance resources

E-GOV Project Status Overview





➤ FY 06 Q2 Data Call Update

- Interim Status:
 - 13 out of 22 agencies have provided interim submissions
- Data Call Scope:
 - BG will satisfy the Small Business Paperwork Relief Act (SBPRA) statutory requirements by **June 28, 2006**
 - 37 Non-funding agencies have been added to satisfy SBPRA requirements



➤ **Q2 Data Call Timeline**

- | | |
|--|-------------------|
| • BG sent 22 partner agencies the data call | 1/20/06 |
| • BG conducted training session #1 (scope regulatory) | 1/24/06 |
| • BG sent 37 small (non-partner) agencies the data call | 1/27/06 |
| • BG sent reminder for training session #2 to small agencies | 2/3/06 |
| • BG sent feedback to agencies regarding their submissions | 2/3/06-now |
| • BG conducted training session #2 (scope adjusted to reg & non-reg) | 2/8/06 |
| • Don Arbuckle sent a reinforcement note to small agencies | 2/10/06 |
| • BG sent e-mail to partners to explain scope expansion | 2/21/06 |
| • BG discussed data call status with Advisory Group | 3/8/06 |
|
 | |
| • Q2 2006 Data Call Template to BG | 3/31/06 |
| • BG to Report PMA Scorecard Status | 4/3/06 |
| • Q2 2006 Data Call SBPRA to BG | 4/28/06 |
| • SBPRA information to be Published on business.gov | 6/28/06 |

Continue to contact bgpmo@sba.gov with any questions or 202.205.7355



Data Harmonization is a seamless reuse of core business elements across multiple agencies

➤ **September 2005:**

- Developed Data Harmonization Approach with selection criteria for our next vertical
 - http://www.business.gov/general/pmo_doc/harmonization_approach_101105.pdf

➤ **October 2005:**

- Conducted research on the following industries:
 - Home Health Care, Meat Processing, Pesticides, Seafood Harvesting, Vaccine Research, Dry Cleaning Industries

➤ **November 2005-January 2006:**

- Solicited Advisory Group for possible vertical opportunities
 - Met with several agencies: DOT (FMCSA), GSA, DHS-USCIS, SBA (Advocacy), EPA, trade associations

➤ **February 2005**

- Conducted analysis of data standards in Single Source Coal Reporting



- Data harmonization can work
 - Quarterly Mining Report consolidates filing and distribution requirements of multiple agencies
 - Coal Vertical used ebXML, an appropriate standard
 - DOI did a good job of data harmonization
- Recommendations for Future Verticals:
 - Other Business Gateway verticals should follow similar harmonization process concepts
 - Improvements
 - Use OASIS UBL standard
 - OASIS UBL is a superset of ebXML, evolved and improved

E-GOV Harmonization: Trucking Vertical



- BG has chosen to work with the Federal Motor Carrier Safety Administration (FMCSA) at DOT
- FMCSA initiative meets BG criteria
 - Data Redundancy
 - Champions in government and in industry
 - Small businesses directly impacted
 - Value added for government
- BG will seamlessly reuse the core data elements from this vertical for future verticals



➤ FY08 Funding Model Scope:

- Business Gateway needs representation from the Advisory Group to define/devise a funding model to allocate costs as we move into an Operations and Maintenance (O&M) mode starting in FY 08

➤ FY08 Funding Model Timeline:

- Kick-Off: March 8, 2006

ALL MEETINGS WILL BE HELD FROM 10:30AM-12:00PM

- Working Group Meeting #1: March 15, 2006, 6th floor investment div. conference room
- Working Group Meeting #2: March 29, 2006, 6th floor investment div. conference room
- Working Group Meeting #3: April 5, 2006, 5th floor conference room Credit Union
- Working Group Meeting #4: April 19, 2006, 6th floor investment div. conference room
- Working Group Meeting #5: April 26, 2006, 6th floor investment div. conference room
- **Present Recommendation to Advisory Group: May 10, 2006**
- **Conduct Vote with Governance Board: May 11, 2006**



- Focus Group Feedback
- Interface Design Consensus
 - Home Page Design
 - Results Page Design
 - Photo Gallery

<http://clients.jdgcommunications.com/~sba/>

Login:sba

Password:rp8dsm



- Number of Forms in Catalog: 5,529
- Total Documents in Catalog: 6,845
- Agencies Completed: 52
- Federal Forms Catalog Version 2.2
 - Launched January 26
 - Includes improved Citizen Side search, results printing, and Administrative Side reporting
- Version 2.3 ROCIS Interface
 - Design Document: Delivered January 27
 - Agree upon XML file transfer design



➤ Action Items for Governance Board:

- Respond to FY06 Q2 Data Call: 3/31/2006
- Vote on FY08 Funding Model: 5/11/2006

➤ Find Meeting materials

http://www.business.gov/general/pmo_doc/pmo_documents.html